Northeast RTO Milestones for Transmission Tariff
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1 [Commission Issues Order on ALJ's Report Il 11/1/01

2 |Transmission Tariff (Option 1-M) _
3 Describe Platform and Differences =

4 Resolution of Fundamental Issues of Market Design /e

5 Agreement on defining elements of starting-point framework

6 Address issues, identify best practices to finalize Tariff ﬂ_

7 File Market-Related tariff provisions 9/27/02

8 Evaluate Rate Issues

9 Develop Potential Incentive Rate Concepts

10 Finalize Tariff and other Documentation and File with FERC |

11 FERC Approval —
12 [Transmission Tariff (Option 2-M) ﬁ
13 Describe Platform and Differences =

14 Resolution of Fundamental Issues of Market Design ||

15 Agreement on defining elements of starting-point framework

16 Address issues, identify best practices to finalize Tariff

17 File Market-Related Tariff Provisions 9/27/02

18 Evaluate Rate Issues

19 Develop Potential Incentive Rate Concepts

20 Finalize Tariff and other Documentation and File with FERC |
21 FERC Approval ||
22 |Transmission Tariff (Option 3-M) | |
23 Describe Platform and Differences =

24 Resolution of Fundamental Issues of Market Design |

25 Agreement on defining elements of starting-point framework

26 Address issues, identify best practices to finalize Tariff u

27 File Market-Related tariff provisions Il 7/28/02

28 Evaluate Rate Issues

29 Develop Potential Incentive Rate Concepts

30 Finalize Tariff and other Documentation and File with FERC ==

31 FERC Approval




